

		October
Workplan Calendar		
November	December	January - 2019
Design	Jani Visit	Design
		Hardware
February	March	April
Supply chain	Problem	Production
	Team	Hardware
Prototyping		Legal
	Founding	Impact
May	June	July
Software	Paper	5 prototypes
3D sketchbook	Tests	KS Ready
	KS campaign	Community
WEB page	Delivery service	
Communication	Video	Fab15
August	October	November
KS campaign lounch	Mass Production	Assembly
Local campaign	Tutorials	Delivery
Communication		
Improvements	Assembly	
December		
First production ready		
Local campaign		
Communication		